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Cumberland
Secure Entrances 14JUN10A 25AUG10A

Interior Remodeling 14JUN10A 02SEP11A

Elevator 14JUN10A 08OCT10A

Cafeteria Addition 14JUN10A 07JAN11A

Asbestos Removal 14JUN10A 01JUL11A

Site Work 12JUL10A 01NOV10A

Remodel Existing Cafeteria 17JAN11A 04MAR11A

Richards
Secure Entrances 14JUN10A 25AUG10A

Interior Remodeling 14JUN10A 02SEP11A

Cafeteria Addition 14JUN10A 07FEB11A

Site Work 14JUN10A 01NOV10A

Elevator 14JUN10A 08OCT10A

Asbestos Removal 14JUN10A 01JUL11A

Parking Lot 19JUL10A 13AUG10A

Remodel Existing Cafeteria 17JAN11A 04MAR11A

Middle School
Secure Entrances 14JUN10A 25AUG10A

Gym Floor 02MAY11A 01JUL11A

Toilet Room Remodeling 14JUN11A 25AUG11A

Interior Remodeling 14JUN11A 25AUG11A

MEP Upgrades 14JUN11A 25AUG11A

High School
Secure Entrances 14JUN10A 25AUG10A

Interior Remodeling 14JUN10A 30DEC11A

Asbestos Removal 14JUN10A 01JUL11A

Music Addition 26JUL10A 25FEB11A

Site Work 26JUL10A 26NOV10A

Corridor Link 02DEC10A 14FEB11A

Science Room Remodel 28FEB11A 06MAY11A

Landscaping 02MAY11A 27MAY11A
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